





PEMA Ortho Production Status



★ Accepted - Deliverables In Progress

✓ QC Edits In Progress



Date: October 4, 2019

PEMA 2019 Ortho Schedule

County	Acquisition Block	Priority	QSI to Dewberry	Actual Delivery Date	Delivered to Dewberry	QA Call From Dewberry	Accepted By Dewberry	Delivered to PEMA Date	Delivered to PEMA
Washington	Blk 3	2	6/5/2019	6/5/2019	X	8/1/2019	X	9/6/2019	X
Philadelphia	Blk 9	1	6/7/2019	6/7/2019	X	8/30/2019	X	9/16/2019	X
Franklin	Blk 9	11	6/14/2019	6/14/2019	X	8/30/2019	X	9/26/2019	X
Perry	Blk 9	12	6/14/2019	6/14/2019	X	8/30/2019	X	9/18/2019	X
York	Blk 9	2	6/21/2019	6/14/2019	X	8/30/2019	X	IP	
Bucks	Blk 9	3	6/28/2019	6/24/2019	X	9/6/2019	Edits IP		
Allegheny	Blk 3	2	7/1/2019	7/26/2019	X	8/30/2019	X	9/26/2019	X
Cameron	Blk1	1	7/12/2019	7/10/2019	X	8/1/2019	X	8/12/2019	X
Elk	Blk1	2	7/12/2019	7/17/2019	X	8/1/2019	X	8/12/2019	X
Montgomery	Blk 9	4	7/16/2019	6/28/2019	X	9/6/2019	X	IP	
McKean	Blk1	3	7/17/2019	7/10/2019	X	8/1/2019	X	8/12/2019	X
Cambria	Blk 3	3	7/22/2019	8/1/2019	X	9/6/2019	X	9/18/2019	X
Clearfield	Blk 2	1	8/12/2019	9/5/2019	X	10/2/2019	X	IP	
Delaware	Blk 9	6	8/15/2019	8/2/2019	X	8/30/2019	X	9/30/2019	X
Dauphin	Blk 9	8	8/23/2019	8/14/2019	X	9/23/2019	X	IP	
Lancaster	Blk 9	9	8/23/2019	8/14/2019	X	9/6/2019	Edits IP		
Lehigh	Blk 8	1	8/30/2019	8/26/2019	X	9/24/2019	Edits IP		
Jefferson	Blk 2	2	8/30/2019	9/13/2019	X				
Lebanon	Blk 9	10	8/30/2019	8/26/2019	X	9/24/2019	Edits IP		
Schuylkill	Blk 8	2	9/5/2019	8/26/2019	X	9/24/2019	Edits IP		
Luzerne	Blk 8	3	9/13/2019	9/5/2019	X	10/2/2019	Edits IP		
Northampton	Blk 8	4	9/23/2019	9/10/2019	X				
Union	Blk 6	1	9/27/2019						
Snyder	Blk 6	2	9/27/2019						
Carbon	Blk 8	5	10/4/2019	9/10/2019	X				
Monroe	Blk 8	6	10/11/2019	9/10/2019	X				
Montour	Blk 8	7	10/18/2019	9/13/2019	X				
Columbia	Blk 8	8	10/25/2019	9/13/2019	X				
Mifflin	Blk 6	3	10/25/2019						
Juniata	Blk 6	4	10/25/2019						
Northumberland	Blk 8	9	11/1/2019						
Pike	Blk 7	1	11/15/2019						
Erie	Blk1	Delivered	Delivered	8/22/2018	X	9/27/2018	X	10/30/2018	X
Crawford	Blk1	Delivered	Delivered	9/24/2018	X	10/19/2018	X	1/16/2019	X
Greene	Blk 3	Delivered	Delivered	1/23/2019	X	3/4/2019	X	3/28/2019	X
Cumberland	Blk 9	Delivered	Delivered	11/19/2018	X	12/20/2019	X	2/12/2019	X
Adams	Blk 9	Delivered	Delivered	12/4/2018	X	12/20/2019	X	2/12/2019	X
Chester	Blk 9	5	REJECTED	REJECTED	N/A				
Berks	Blk 9	7	REJECTED	REJECTED	N/A				