

USNRC Region I Evaluated Exercise – 8 Year Schedule

Updated 12/8/2022

	2023	2024	2025	2026	2027	2028	2029	2030
January								
February								
March								
April	3-6 NREP	3 Seabrook (P) 16 Peach Bottom (H,E)		28 Peach Bottom (I, E)		25 Peach Bottom (P, E)		
May		21 Salem/HC (H,E)		19 Salem/HC (P, E) TBD Salem/HC (I, E)		TBD Salem/HC (P)		
June	21 FitzPatrick (P) 27-29 NY State Ingest	4 Millstone (H) 11 Beaver Valley (H,E)		9 Beaver Valley (P, E)		6 Beaver Valley (P, E)		
July	18 Surry (P)	16 North Anna (H)	22 Surry (I)	14 North Anna (P)	20 Surry (H)		24 Surry (P)	
August	22 Ginna (P)		28 Ginna (P) 29 Ginna (I)			22 North Anna (P)		
September	12 Calvert Cliffs (H) 26 Limerick (H,E)	10 Calvert Cliffs (P)	9 Calvert Cliffs (P) 10 Calvert Cliffs (I) 11 Calvert Cliffs (I)	16 Calvert Cliffs (I) 30 Seabrook (H)		19 Calvert Cliffs (H)		
October		22 Susquehanna (P,E)	7 Nine Mile (P)	w/o 10/19 Susquehanna (H,E)		4 Seabrook (P, I) 17 Susquehanna (P, E)		
November			11 Limerick (P,E)	3 Millstone (P)				
December								
TBD		Ginna (P)		Ginna (H, I)	FitzPatrick (H) Limerick	Ginna Millstone	Nine Mile Limerick	Peach Bottom Salem/HC Beaver Valley Calvert Cliffs Seabrook Susquehanna Ginna Millstone North Anna

P = Plume Phase H = Hostile Action I = Ingestion Pathway **Highlighted = NRC Participation** E = Evening

w/o = week of Strikeout = Unlikely to Occur Due to Re-Balancing of Exercises

NRC RI Contact:	Doug Tiff	Doug.Tiff@nrc.gov
FEMA R1 Contact:	Ingrid Pierce	Ingrid.Pierce@fema.dhs.gov
FEMA R2 Contact:	Susan O'Neill	Susan.Oneill@fema.dhs.gov
FEMA R3 Contact:	Tom Scardino	Thomas.Scardino@fema.dhs.gov