
ADDENDUM 4
STRUCTURAL
Please complete all paperwork for your Structural project.

Any missing information and the entire application may be returned and it may become ineligible.

Project Work Schedule  Application IX. Page 7
Please adjust these examples to your individual project, not all steps may be used or you may have different ones. It also depends how large your project is, for the length of time each step will take.

Please refer to these steps on your Quarterly Reports and this will help you determine what percentage of your project is finished.

Work needs to commence within 90 days after approval and finish the project 18 months after approval date. (See original approval letter from FEMA for this date).
Based on an average project- some steps may occur simultaneously.  Try to include steps for which there is a cost (ie. engineering , design, materials, etc)
PLEASE USE THIS ONLY AS A GUIDE.

                      Activity                                                                                          Timeframe
      Project is Approved
      Public Meetings, Engineering, design                                                                      4 Months
      Permit Applications, Bid specifications                                                                   2 months
      Permits received, permits reviewed, Bid process                                                    3 Months

      Redesign work                                                                                                            2 Month

      Upgrades, installation and Construction completed                                               4 Months

      Testing of upgrades                                                                                                    2 months

       Closeout
       Project Completed                                                                                       18 months
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